Rpt-ID: RCPESPRJ Georgia Date: (8/08/2014
User: krender Department of Transportation Page 1 of 6

Estimate Summary By Project
Contract ID:  B14400-12-000-1 Estimate Number: 0020 Pay Period: 07/01/2014

to 07/31/2014

Contract Location: Time Allowed: 765  Days
0.602 MILE OF WIDENING AND RECONSTRUCTION ON OLD Elapsed Calender Days: 612  Days
Percent Time: 80.00
District: 1 Area: 02
Contractor:

MCCOY GRADING, INC. Date Let: 09/21/2012

450 CALLAWAY RD. Date Awarded: 10/05/2012
Date Contract Executed: 11/20/2012
Date Notice to Proceed: 11/27/2012

GREENVILLE GA 30222-3388 Date Work Began: 12/17/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $2,079,513.35 Counties:

Original Contract Amount $2,079,513.35 Clarke

Funds Available $467,926.07

Percent Complete 77.50%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
142230- $2,079,513.36 $2,079,513.36 $467,926.08 77.50% $34,416.96

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14400-12-000-1

Georgia Date: 08/08/2014

Department of Transportation Page 2 of 6
Estimate Summary By Project

Estimate Number: 0020 Pay Period: 07/01/2014

to 07/31/2014

Project Number:

Federal State Project Number:

142230- OLD HULL RD (CR 127) - WIDENING

STP00-0343-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

This Estimate

$1,289,269.84 $1,261,736.27 $27,533.57

$322,317.44 $315,434.05 $6,883.39

$1,611,587.28 $1,577,170.32 $34,416.96

$0.00 $0.00 $0.00

$1,611,587.28 $1,577,170.32 $34,416.96

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$145,000.00 $145,000.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

($145,000.00) ($145,000.00) $0.00
$1,611,587.28 $1,577,170.32

$34,416.96

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 08/08/2014
Page 3 of 6

Contract ID:  B14400-12-000-1 Estimate Number: 0020 Pay Period: 07/01/2014
to 07/31/2014
Project Number 142230-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 1.000
37113.970 .000
1.000 $.00 $37,113.97
STP00-0343-00(001)
0019 207-0203 FOUND BKFILL MATL, TP Il CcY 40.000 193.407
35.330 7.1
200.518 $251.23 $7,084.30
0020 210-0100 GRADING COMPLETE - LS 1.000 .967
398117.800 .020
.987 $7,962.36 $392,942.27
STP00-0343-00(001)
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 14,700.000 12,561.600
16.700 18.470
12,580.070 $308.45 $210,087.17
0030 318-3000 AGGR SURF CRS TN 240.000 416.670
15.590 .000
416.670 $.00 $6,495.89
0041 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN .000 191.340
L BITUM MATL & H LIME 79.920 .000
191.340 $.00 $15,291.89
Temporary Asphalt Paving
0051 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 279.160
L & H LIME 73.370 .000
279.160 $.00 $20,481.97
Temporary Asphalt Paving
0065 441-0104 CONC SIDEWALK, 4 IN SY 4,600.000 4,053.118
23.290 115.099
4,168.217 $2,680.66 $97,077.77
0070 441-0106 CONC SIDEWALK, 6 IN SY 32.000 16.400
42.140 17.111
33.511 $721.06 $1,412.15



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14400-12-000-1 Estimate Number: 0020

Date: 08/08/2014
Page 4 of 6

Pay Period: 07/01/2014
to 07/31/2014

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0075 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 160.000 110.490
38.810 111.954
222.444 $4,344.93 $8,633.05
0085 441-5003 CONCRETE HEADER CURB, 8 IN, TP 3 LF 160.000 .000
14.420 209.500
209.500 $3,020.99 $3,020.99
0090 441-6012 CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF 7,200.000 6,141.500
9.980 162.000
6,303.500 $1,616.76 $62,908.93
0104 500-3200 CLASS B CONCRETE CcY 50.000 .000
166.330 3.266
3.266 $543.23 $543.23
0160 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 4.000
444.670 .000
4.000 $.00 $1,778.68
0174 576-1018 SLOPE DRAIN PIPE, 18 IN LF 90.000 128.000
31.570 .000
128.000 $.00 $4,040.96
0178 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 72.000 228.521
46.120 165.329
393.850 $7,624.97 $18,164.36
0180 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 150.000 478.000
35.000 94.219
572.219 $3,297.67 $20,027.67
0185 603-7000 PLASTIC FILTER FABRIC SY 222.000 706.521
2.700 112.000
818.521 $302.40 $2,210.01



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14400-12-000-1 Estimate Number: 0020

Date: 08/08/2014

Page 5 of 6

Pay Period:

07/01/2014

to 07/31/2014

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0190 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 355.000 361.000
22.540 .000
361.000 $.00 $8,136.94
0245 668-1210 CATCH BASIN, GP 2, ADDL DEPTH LF 26.000 38.900
205.020 .000
38.900 $.00 $7,975.28
0255 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 7.000 8.730
125.500 .000
8.730 $.00 $1,095.62
0265 668-2210 DROP INLET, GP 2, ADDL DEPTH LF 15.000 16.869
208.250 .000
16.869 $.00 $3,512.97
0275 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 6.000 10.466
220.270 .000
10.466 $.00 $2,305.35
Category Amount: $32,674.71 $932,341.42
Category Number: 0020 EROSION CONTROL
0310 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 5.000 15.500
/SAND BAGS 131.340 .000
15.500 $.00 $2,035.77
0335 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 50.000 51.000
0.930 .000
51.000 $.00 $47.43
0360 167-1500 WATER QUALITY INSPECTIONS MO 19.000 17.000
736.840 1.000
18.000 $736.84 $13,263.12



Rpt-ID: RCPESPRJ Georgia

Date: 08/08/2014

User: krender Department of Transportation Page 6 of 6

Estimate Summary By Project

Contract ID: B14400-12-000-1 Estimate Number:

0020 Pay Period: 07/01/2014

to 07/31/2014

Project Number 142230-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0370 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,100.000 6,413.475
3.310 303.750
6,717.225 $1,005.41 $22,234.01
Category Amount: $1,742.25 $37,580.33
Project Total Amount: $34,416.96 $1,611,587.28



